

Roote Origin System

Minimum viable product (MVP)
and three design directions

Ube Farm Cooperative
Davao, Philippines

Client discussion
3 October 2026

ROOTE ORIGIN SYSTEM



Illustrative concept photo

Farm discovery and batch origin

Help people discover partner farms and follow the recorded origin of each produce batch.

Farm and produce catalogue	Discover approved farms, crops and batch availability. Find a farm or published batch by ID, QR or partner link.
Protected member portal	Growers, processors and recipients manage their assigned records. Administrators control access and publication.
Connected batch history	Record farming details, harvest dates and quantities, then link each batch to its processor and intended brand owner or distributor.
Consumer QR summaries	Publish a selected summary for each batch. Consumers scan it at a cafe, restaurant or on packaging without logging in.

Starting with ube. Members record quantities and availability through the dashboard.

A sample batch journey

Illustrative example only. All names, dates and records below are fictional.

Farming	Harvest batch	Processing	Brand or distributor
Farm A Davao, Plot 01 Ube, trellis-grown Planted 1 Feb 2026	SAMPLE-UBE-001 Harvested 1 Oct 2026 100 kg recorded Saved in batch history	Processor B Processed 2 Oct 2026 Lot PROC-001 Source SAMPLE-UBE-001	Brand C Intended recipient Linked to PROC-001 Receives origin history

Decision before kickoff: does each processed lot use one harvest batch, or combine multiple harvests?

Access across the ecosystem

Proposed access rules for confirmation. The cooperative decides who can see and edit each record.

Participant	Can view	Can manage
Administrator	All ecosystem records	Users, farms, produce, corrections and publication
Grower or farm team	Permitted batch history	Assigned growing and harvest records
Processor	Permitted origin and harvest records	Assigned processing, lot links and recipients
Brand owner or distributor	Permitted history of assigned batches	Assigned acknowledgement and own partner details
Consumer	Published profiles and batch summaries	None. Public viewing only

Proposed MVP: login, password recovery and permission checks in the backend.

One batch, two views

SAMPLE-UBE-001 continues the fictional example. Consumers see only the approved public summary.

Authorized member record

Farm A, Davao, Plot 01
Planted 1 February 2026
Harvested 1 October 2026, 100 kg
Processor B, Lot PROC-001
Intended recipient: Brand C
Care notes and correction history

Public QR summary

Batch SAMPLE-UBE-001
Ube from Farm A, Davao
Growing summary: trellis-grown ube
Harvested 1 October 2026
Processed by Processor B for Brand C
Approved details, no login required

Administrator preview, approval and publish/unpublish controls. Each batch has a stable URL and downloadable PNG/SVG QR artwork.

Farm ID or QR opens a farm profile. Batch ID or QR opens that batch summary.

From Root to Story

A forest-green world where one vine connects origin lookup, partner farms and the cooperative.

Discovery

A prominent leaf holds farm or batch lookup. Farm previews follow the vine down to the people behind the roots.

Proposed scroll behavior


A root drops beside the green trellis. The vine rises to the lookup leaf, then the scroll descends through stories, partner farms and leadership.

Static design concept. Illustrative imagery and sample records. Motion and mobile layouts are proposed.



The vine journey and origin lookup

The new opening makes lookup visible within the connected plant story.



Static design concept. Illustrative imagery and sample records. Motion and mobile layouts are proposed.

Lookup in the leaf

Enter a farm or batch ID, or scan its QR, to open the corresponding public page.

Farms along the vine

Scroll downward through the cooperative story and partner farm previews.

People at the roots

The soil and root section introduces cooperative leadership.

Grown Together in Davao

Warm grower photography and an early farm directory make the cooperative easy to explore.


Discovery

Visitors search farms or produce, filter the catalogue and open a farm profile. A separate lookup area resolves farm and batch IDs.

Proposed scroll behavior


Photographs reveal gently as the page moves. Farm records settle into readable rows, while origin lookup stays easy to reach.

Static design concept. Illustrative imagery and sample records. Motion and mobile layouts are proposed.



Growers, farms and a clear next step

The editorial opening leads directly into the catalogue and batch lookup.



Meet the growers

A warm portrait and a clear farm link introduce the cooperative.

Browse the catalogue

Search farms or produce, then filter by crop and location.

Open the origin

Farm and batch IDs lead to the right public profile or approved summary.

Static design concept. Illustrative imagery and sample records. Motion and mobile layouts are proposed.

Purple to the World

Bold purple-yam imagery leads into the recorded origin behind each harvest.


Discovery

A sample batch summary introduces the farm, harvest, processor and recipient. Visitors can explore produce or find a specific batch.

Proposed scroll behavior


The yam moves as the product story opens into its origin record. Purple and pale sections guide visitors toward farms and batch lookup.

Static design concept. Illustrative imagery and sample records. Motion and mobile layouts are proposed.



The product and its recorded origin

A strong product opening connects visitors to the batch information behind it.



Ube in focus

The crop takes center stage with routes to produce and batch discovery.

A clear origin record

An illustrative summary shows a farm, harvest, processor and recipient.

Continue to a farm

Public farm and batch links connect the product to its growing story.

Static design concept. Illustrative imagery and sample records. Motion and mobile layouts are proposed.

Choosing the public experience

All three directions use the proposed catalogue, member portal and batch QR features. Select one for implementation.

Direction	What it emphasizes	What it needs
From Root to Story	An immersive vine journey with visible lookup	Botanical assets, motion and mobile testing
Grown Together in Davao	Growers and an easy-to-browse farm catalogue	Authentic photography and clear farm records
Purple to the World	Produce and public batch-origin information	Product imagery and accurate batch summaries

All three are new visual concepts. Confirm the selected design and motion work before finalizing delivery.

Proposed delivery: Weeks 1 to 5

Target: 10 weeks, subject to the selected design, agreed working availability and confirmed pilot workflow.

Week	Milestone	Planned output
Week 1	Confirm the system	Confirm one design, pilot records, roles, public fields and whether processors combine harvests.
Week 2	Build the foundation	Build MongoDB, the Express/Node.js API and sign-in. Test account access and role restrictions.
Week 3	Organize the ecosystem	Build farm, produce, partner and account forms. Test saving, editing and permitted access.
Week 4	Capture farming details	Add planting, plot and care records. Test required fields, dates and record corrections.
Week 5	Track harvest batches	Add harvest IDs, quantities and status. Review the growing-to-harvest workflow with pilot users.

Confirm the chosen redesign before kickoff. Testing starts during development in Week 2.

Proposed delivery: Weeks 6 to 10

Target: 10 weeks, subject to the selected design, agreed working availability and confirmed pilot workflow.

Week	Milestone	Planned output
Week 6	Connect processing & recipients	Link processors, lots and recipients. Test origin links and each participant's permitted access.
Week 7	Publish the consumer view	Build public summaries, approvals and QR downloads. Test published, private and unknown IDs.
Week 8	Connect the landing experience	Connect the catalogue and chosen design. Check mobile, QR and reduced motion. First review round.
Week 9	Review & accept the pilot	Complete the second review round, pilot acceptance and final workflow, permission and device checks.
Week 10	Launch & transfer	Launch with HTTPS and backups. Check restore, train operators and confirm the support handover.

Review rounds are proposed for Weeks 8 and 9. Client feedback or scope changes may move launch.

Proposed delivery and support

Confirm these arrangements after selecting how we will work together.

Proposed delivery items

HTTPS production deployment

Database backups and one restore check

Source files and operator documentation

One training session and two revision rounds

30 days of support for delivered defects

Pilot scope to confirm

Farm catalogue with manually recorded quantities and availability

One harvest batch per processed lot, pending workflow confirmation

QR artwork included. Partners handle physical printing

E-commerce, full ERP stock control and external integrations need separate scope

Combining harvests or adding new workflows requires revised scope and delivery planning.

Pilot acceptance and client inputs

Proposed acceptance checks for the pilot, to confirm before development starts.

Acceptance checks

A complete farming-to-recipient batch journey

Saved records after refresh and re-login

Enforced public and private access

Correct production QR destinations

Mobile, keyboard and reduced-motion checks

Client inputs

Approved identity, photographs and leadership roles

Sample farm, batch and partner records

Confirmed processing workflow and visibility rules

Deployment accounts and one review contact

Proposed assisted setup: 10 farms, 20 batches and 25 accounts. Ordinary records can be added afterward.

How should we work together?

Will this be project-based, a service contract for an agreed period, or direct employment?

Project-based

Deliver the defined MVP through agreed milestones and a handover.

Does the engagement end after MVP acceptance and launch support?

Service contract

Provide development and support over an agreed period.

What duration, work commitment and ongoing support do you expect?

Direct employment

Join the team in a role that supports the system and broader priorities.

What role, reporting line and responsibilities do you have in mind?

Decisions for the client discussion

Preferred design

Which of the three directions best represents the cooperative?

Working arrangement

Project-based, a service contract for an agreed period, or direct employment?

Pilot workflow

Do processors combine harvests? Who records and approves the public batch details?

Kickoff readiness

What weekly availability and review schedule can we commit to?

Confirm the design, workflow and working arrangement before finalizing scope and delivery dates.

Appendix: MERN implementation

MongoDB, Express, React and Node.js 26, with TypeScript across the frontend and backend.

React

Animated public website, farm catalogue, batch summaries and the member dashboard.

Express and Node.js 26

API validation, authenticated access, role permissions and publication controls.

MongoDB

Farms, produce, members, batches, processing links, recipients and record history.

UI text and colors stay in constants. Operators edit farm and batch data through the protected dashboard.